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Attachment 1
Agenda and Action Tracking List

1. Administrative Issues
a. Meeting minutes from November 20, 2002 PFP PMM.
b. Action Tracking Review.

2. PFP Project Item Status — Provided by A. Wright (Attachment 3)

Allison Wright provided the Plant Status and stated that a master schedule is being developed
that identifies the newly signed performance incentives and decision documents for FY 03.
A letter was received from Savannah River DOE stating that they would not accept cans due
to weld porosity. PFP will reweld/recan and or radiography the cans and expects to be done
by May 2004. Allison requested that Rick let Laura know as this will complete the metals
milestone. Rick questioned if the reweld of the outer can would impact the schedule. Allison
stated that Fluor was evaluating what if any impact rewelding or performing radiographs
would be. Allison took the action to provide Ecology with a copy of the PIs and schedule of
submittals being developed by Communications to Rick Bond. Andrea Hopkins volunteered
Bob Heineman for providing an overview of the PIs.

3. Milestone status
M83-21 SUBMIT TO THE WASHINGTON STATE DEPARTMENT OF
ECOLOGY A PFP RESIDUAL CHEMICAL HAZARDS ASSESSMENT AS A
PRIMARY DOCUMENT DUE 12/31/02.

3 Status: Andrea Hopkins - Fluor has completed internal reviews and
transmitted the document to RL. Document is on schedule for delivery
to Ecology on the due date.

• M83-30 SUBMIT TO ECOLOGY A CLOSURE PLAN AS A PRIMARY
DOCUMENT FOR THE 241-Z WASTE TREATMENT FACILITY (TSD UNIT)
AND GLOVEBOX HA-20MB DUE 7/31/03.

3 Status: Jerry Johnston — Initial discussions have begun with Ecology on
11/5/02 to review the conceptual approach to the closure plan. On
schedule to meet due date. Rick Bond questioned if the plan had
external and below grade piping. Allison Wright stated that an EE/CA
addresses the below grade portions of the system. Andrea Hopkins stated
that it was agreed in the negotiations that the closure plan and EE/CA
would define the scope. Rick Bond requested to be invited to the next
review meeting and that we should be consistent with what was agreed
to in the negotiations.
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• M83-20 SUBMIT FACILITY TRANSITION END POINT CRITERIA
DOCUMENT AS A PRIMARY DOCUMENT TO ECOLOGY PURSUANT TO
AGREEMENT ACTION PLAN SECTION 8.5.3 DUE 9/30/03.

3 Status: Andrea Hopkins — Document is in second internal FH review
and is on schedule.

• M83-12 —TO1 SUBMIT PFP LEGACY PU HOLDUP REMOVAL PLAN TO
ECOLOGY DUE 12/31103.

3 Status: Jim Lilly- Removal plan at 65% draft stage and going through
internal FH PFP decommissioning review. Trying to accelerate for a
spring 2003 submittal to Ecology.

• M83-13 COMPLETE REPACKAGING OF PFP RESIDUES AND SHIPMENT
TO CENTRAL WASTE COMPLEX DUE 4/30/04.

3 Status: Andrea Hopkins - Residues project remains ahead of
schedule. MOX is next to be repackaged.

• M83-31 DISCONTINUE WASTE DISCHARGES FROM 241-Z TANKS TO
TANK FARMS VIA EXISTING LINES DUE 6/30/05.

3 Status: Jerry Johnston- Cessation of 241-Z services has been
coordinated with PFP customers. The interface control document
that defines roles and responsibilities for discontinuation of service is
in signature. A radioactive Air Emission NOC has been prepared for
submission to the WDOH.

M83-40 COMPLETE TRANSITION AND DISMANTLEMENT OF THE 232-Z
BLDG INCINERATOR TO SLAB-ON-GRADE (PENDING
ENVIRONMENTAL DETERMINATION) DUE 9/30/06.

3 Status: Dennis Takasumi- Project is on schedule and in the planning
stage. Safety and environmental documentation is being prepared
and is on schedule. RL took the action to provide a detailed status
of the scope of the M/S on 1/15/03 and invite D. Bartus.

• M83-14 COMPLETE 100% OF THE LEGACY PU HOLDUP REMOVAL AS
DEFINED IN THE LEGACY PU HOLDUP REMOVAL PLAN FOR PFP
REQUIRED BY MX- 83-12-TOI DUE 9/30/06.
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3 Status: Jim Lilly — Legacy removal holdup activities began last
month. Scope has been accelerated to 9/05 and is undergoing
planning.

4. IPMP Status. A. Wright. Contractor is updating the IPMP to match the baseline. Steve
Norton stated the 2009 planning is done and that 2003 scope is due to RL in early January
and the balance of the plan will be submitted in June 2003. Rick Bond questioned if the new
baseline would impact any TPA milestones. Allison Wright made it clear that no impacts are
expected.

5. New Topics. Ecology requested that a new topic be added to the Jan 15, 2003 PMM that
covered the new Performance Incentives, baseline and planning activities.

6. Next Meeting — January 15, 2002, 09:00 to 11:00, Federal Building. Room 248.

ACTION TRACKING LIST

Date
Action Assignee Established/ Status

Due Date
Contact the Nez Perce regarding R. Bond September 18, Open Ecology will
interest in providing input to the 2002/October notify tribes 3/03.
End Point Criteria document. 16, 2002
Provide schedules to Rick Bond A. Wright December 18,
that Communications is 2002
developing for submittals to
Native Americans
Status of M83-20, End Point A. Hopkins September 18, Open, draft is going
Criteria

1
2002. 1 through RL review.
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PFP December 18, 2002 PMM
Jim Lilly
Legacy Holdup

M83-12-TO1

co e
Submit PFP Legacy Pu Holdup Removal Plan to Ecology — Due 12/31/03

Status of PFP Legacy Pu Holdup Removal Plan:
• Removal plan at the sixty-five percent draft stage and going through an internal FH -

PFP decommissioning reviews
• Plan addresses clean out of the SNM necessary in 234-5Z and 236-Z

gloveboxes, ducts, transfer lines, PRF Canyon Floor, process vacuum system
and other process equipment to reduce the protected area.

• Determines that the holdup removal quantity and location will be based upon
existing SAS NDA values supplemented with current data when available.

• Plan will address the work methods for removal of the targeted holdup
material and provide a tentative work and schedule sequence.

• Plan will recommend reconfiguration of the existing MBA boundaries to
conform to Decommissioning objectives and facilitate removal activities.

• Plan will address removal activities through disposition via stabilization and
packaging 3013 containers, and/or repackaged as TRU waste or residues for
CWC as a precursor to Protected Area Reduction and disposal to WIPP.

• Document preparation processes currently on track for a spring `03 submittal to
Ecology

M83-14

Scone
Complete 100% of the legacy Pu holdup removal as defined in the legacy Pu holdup plan
for PFP required by M-83-12-TO1 - Due 9/30/06

Status
• Legacy holdup removal activities continued this month with crews concentrating on

glovebox HC-7C in 234-5Z supporting a mid-December HC-7C completion.
• Legacy crew removed the HC-7C glovebox piping, equipment and glass tanks
• Removal activities have generated over seven —55 gallon containers of WIPP

debris that accounts for approximately 500 to 600 grams of Pu
• Accountability records for Pu removal maintained.

• Documentation for 236-Z building MT glovebox holdup removal is complete for a
crew to start removal activities next week.
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Status of M83-30 & M83-31
Jerry Johnston
FH PM for 241-Z Transition

M83-30

co e
Submit to Ecology a closure plan as a primary document for the 241-Z Waste Treatment Facility
(TSD Unit) and Glovebox HA-20MB — Due 7/31/03

Status for 241-Z:
• Asa follow up to the informational meeting with Ecology on 11/5;02 to review the conceptual

approach to the closure plan.
• Plan will address D-4, D-5, D-7, and D-8 (TK D-6 out of service since 1972)
• Piping external to 241-Z cells excluded
• Plan will specify clean closure standards
• Standards will be met during terminal cleanout (or)
• Defer further action to CERCLA removal EE/CA along with D-6

• Terminal cleanout is only attempt to meet clean closure under closure plan
• Possible removal actions deferred to the CERCLA removal process include

additional cleaning, scabbling, or tank removal
• Document preparation is proceeding and is on track to meet due date.

Status for HA-20MB:
Document preparation process is on track to meet due date.

M83-31

Scope — Discontinue waste discharges from 241-Z Tanks to Tank Farms via existing lines - Due
6/30/05

Status
• Cessation of 241-Z services has been coordinated with PFP customers

• Operations (Chloride wash campaign, Labs)
• • D&D (241-Z TCO primary user)
• Cease PFP discharges to 241-Z November, 2004
• Last PFP waste transfer to Tank Farms April, 2005
• Remove PFP transfer systems from service by June, 2005

• Interface Control Document between FH and the DST System being signed to
commit/define roles and responsibilities for discontinuation of service

• A Radioactive Air Emission Notice of Construction (NOC) has been prepared for submission
to the WDOH.



M93-40 COMPLETE TRANSITION AND DISMANTLEMENT OF THE 232-Z BLDG
INCINERATOR TO SLAB-ON-GRADE (PENDING ENVIRONMENTAL
DETERMINATION) DUE 9/30/06

1. Project is currently on schedule to complete transition and dismantlement of 232-Z by
9/30/06.

2. Project is currently in the planning phase. Environmental and safety documentation is
being prepared and submitted to DOE and the regulators for approval.

Environmental & Safety Documentation
a. Categorical Exclusion approved by DOE 11112102

NEPA Decision allowing building deactivation
b. Radioactive Air Emissions Notice of Construction (NOC) transmitted to Ecology, EPA & WDOH

11/7/02. WDOH & EPA approval requested 12/17/02.
Working level meeting being held with WDOH 12/17-18/02 to resolve the ir questions.

C. Criteria Air Emissions New Source Review (NSR) Evaluation transmitted to Ecology 11/5/02
- 11/19/02 WDOE conditional approval provided
-	 11/21/02 Issues clarified with Steve Lijek (Ecology), revised letter forthcoming

d. Documented Safety Analysis (DSA) transmitted to DOE 10/31/02
DSA provides hazards analysis and controls for building deactivation and dismantlement

to slab-on-grade.
e. Engineering Analysis/Cost Evaluation (EVCA) initiated 10/15/02, plan to transmit to DOE

3/3 W3.

4. Initial D&D activities planned to start approximately 6/03
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Distribution:

D. Bartus EPA B5-18
F. W. Bond Ecology B5-18
B. L. Charboneau RL A6-33
G. Dragseth RL A6-33
L. R. Fitch FH T5-57
K. A. Hadley FH T5-57
A. M. Hopkins FH 115-24
J. T. Lilly FFS R3-56
B. B. Nelson-Maki FH T5-57
R. E. Piippo FH Al-14.
L. D. Romine RL A6-33
C. S. Sutter FH T5-50
D. S. Takasumi FH R3-56
A. K. Wright RL T5-58
J. K. Yerxa RL A5-15

ADMINISTRATIVE RECORD (two copies): Al-14
DeW Isom (two copies): H6-08

Please send comments on distribution list to Rob Piippo, Al-14 (373-3285).
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